



Sonoma Water

Clean. Reliable. Essential. Every Day.

Dry Creek Habitat Projects: 2023 PPFC Update

David Cuneo, Water Agency Principal Env Specialist
Gregory Guensch, Project Manager - Water Agency Engineer IV



Dry Creek Habitat Enhancement Project Reaches And Timeline


COMPLETED AND IN-DESIGN PROJECTS, 2020



**Sonoma
Water**




**US Army Corps
of Engineers**
San Francisco District



	MILESTONE 1	MILESTONE 2	DECISION POINT	MILESTONE 3
- Complete design phase - Permitting - Landowner agreements - Begin construction	1 mile of habitat in Dry Creek completed and work begins on miles 2 & 3	Complete enhancement of miles 2 & 3	Evaluate the success of the enhancement projects	Enhance 3 additional miles of habitat in Dry Creek for a total of 6 miles
2012	2014	2017	2018	2019-2025

Reach 13





**Reach 13 – Corps Phase 1
Side-Channel Inlet Construction 2022**



**Reach 13 – Corps Phase 1
Construction Underway 2022**





**Reach 13 – Corps Phase 1
2023 High Flow**




**Reach 13 – Corps Phase 1
2023 Post High Flow**

Reach 10





Reach 2



Dry Creek Habitat Enhancement Project Reaches And Timeline


COMPLETED AND IN-DESIGN PROJECTS, 2020



**Sonoma
Water**



**US Army Corps
of Engineers**
San Francisco District



	MILESTONE 1	MILESTONE 2	DECISION POINT	MILESTONE 3
- Complete design phase - Permitting - Landowner agreements - Begin construction	1 mile of habitat in Dry Creek completed and work begins on miles 2 & 3	Complete enhancement of miles 2 & 3	Evaluate the success of the enhancement projects	Enhance 3 additional miles of habitat in Dry Creek for a total of 6 miles
2012	2014	2017	2018	2019-2025



**Reach 8 in May of 2023
Constructed 2017**