



Coyote Valley Dam General Investigation Study March Update



- **USACE Activities**

- USACE paused study on October 20, 2025. Waiting for additional funding.

- **Sponsor Activities**

- IWPC & Lytton exploring opportunities for shared federal messaging and advocacy.
- IWPC traveled to Washington DC the week of February 23rd w/ Sonoma Water to advocate for federal funding.
- Next CVD Ad Hoc Committee Meeting – March 23rd.

- **Funding Outlook**

- Energy & Water Development Appropriations Bill passed and signed by the President on January 23rd.
 - Includes \$7.5M for USACE General Investigations (GI) Workplan.
 - Deadline to release list of projects funded is March 20th.
- FY27 President's Budget is due anytime.
- IWPC submitting a FY27 Community Project Funding Request through Rep. Huffman.
 - Applications due by March 8th.



